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" Mr. Jeff Larson

Illinois Environmental Protection Agency
Springfield, Illinois 62706

\

Re: LPC #1630200005 ) '
Dear Mr. Larson:

Ecology and Environment, Inc., (E & E) is pleased to submit to the
Illinois Environmental Protection Agency (IEPA) the enclosed engineering
services change order for the Dead Creek Project. The change order
details the increased hours, travel costs, other direct costs, and
subcontractor costs needed per the "discussion of change" section of the

" order.

If you have'any questions,K please call me at 312/663-9415. E & E looks

forwvard to continuing to work with IEPA.

Sincerely,
)
ECOLOGY AND ENVIRONMENT, INC.
Mike Miller
Project Manager
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ENGINEERING SERVICES CHANGE ORDER .

Illinois Environmental
Protection Agency
Springfield, Illinois 62708

Date June 21, 1988 Number

ENGINEER-Name, Address, Telephone Project Number _LPC_#1630200005
: Project Name _ Dead Creek Project

Ecology and Environment, Inc.
368 Pleasantview Drive l County

Lancaste?, NY 14086 ' . Contract dates beginningSeptember 9, 1985
' ' completion FEebruary 15, 1988

{
H Discussion of change including justification documentation.

Discussion of Change

Preparation of the Investigation Report required substantially more hours than
budgeted in August of 1986. This was due to the extensive amount of data collected
and the multiple site nature of the study area which complicated report preparation.
and computer modelling. Completion of the report required over double the 1,700
hours' originally projected. ; |

Additional costs owtside the scope of work were incurred when investigation-derived
wastes were stored, handled, and transported/disposed of for the Illinois Environ-
mental Protection Agency (IEPA).

The costs included in the change order request are for the added hours necessary to
fulfill the following requirements:

0o to prepare the draft and final report;

0 to participate in a meeting in Sauget, Illinois;

o to participate in three additional public information meetings in
Sauget, Illinois;

o to add subcontracting costs to the scope of work for investigation-derived
wagte storage, handling, transportation, and disposal; and

o to close-out the project and return the file to the IEPA.

Even with these added hours and added scope, the project 1s approximately only 4%
over the original budget.
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COST OR PRICE

SUMMARY -

»

. ESTIMATED HOURLY ESTIMATED
1. DIRECT LABOR (Speciy lsbor categories) o HOURS RATE " COST TOTALS
rincipal 2433
“Senior 7304
[—Assoclate _ 266
chnoician 137
i/
DIRECT LABOR TOTAL: | le,Zbo \
2. INDIRECT COSTS ! Specify indirect cost pools) RATE 1 BASE - COST
inge Zo5% 10200 223
verheagd N 634 12750 828
%EEEEEI and Administrative 234" 23138 bol
] . 1
INDIRECT COSTS TOTAL: $17,357
3. OTHER DIRECT COSTS
!
i a. TRAVEL
(1) TRANSPORTATION $m
12) PER DIEM 1 150
TRAVEL SUBTOTAL ' $1,200
b.  EQUIPMENT, MATERIALS, SUPPLIES (Specify cotpgoresl QTY. COST COST
' Word Processing 49 $7-50 !
) ,  EQUIPMENT SUBTOTAL: $ 309
¢. SUBCONTRACTS COST
) }. (
SUBCONTRACTS SUBTOTAL: $19,700
. R iR}
d. OTHER ' Spec/ty cetogores) COST
scellaneous géfﬁ'
OTHER SUBTOTAL: $744
R 247, I3UL
5. PROFIT_ $4,859
TOTAL PRICE .
$54,360
2457 \a '




Original Contract Amount s $1,012,064

Change Nrder Amount to Date 212,249 ' . |
Jurrent Cont.r_uct‘ Sum | —1.224,313 % of Original Amount 1217
Amount of this Change Order 54,360 % change to Current Contract Amount 42
New Contract Sum ' $1,278,673 ‘ '
CONTRACT COMPLETION TIME
| O Remains the same , ' | \
. O Completion time changes New contract completion date Open

ARCHITECT/ENGINEERING FIRM Ecolo and Environment, Inc. pDaTE 6/21/88
} v

APPROVED DISAPPROVED : DATE

PROJECT MANAGER
UNIT MANAGER
| MANAGER, RPMS

MANAGER, PDU

MANAGER, DLPC

'
1 ! \ '
The change described above and on accompanying drawings and specifications (if applicable) arve hereby incorporated by reference
and made a part of the contract. )
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